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 CHANGES Change Summary
AR 210-20

 Master Planning for Army Installations
  

This revision--
  

_ Establishes the planning relationship between the installation commander and tenant units and supported activities (paras 1-9 and 
 1-14).
  

_ Changes the name of the Installation Planning Board to the Real Property Planning Board (para 1-15).
  

_ Defines the real property master planning concept and process (para 2-2).
  

_ Establishes objectives of the master planning process (para 2-3).
  

_ Integrates environmental planning concepts into the master planning process (para 2-7).
  

_ Defines new components of the master plan (para 3-2).
  

_ Initiates the concept of developing a real property investment strategy (para 3-4).
  

_ Lists sources for contributory information and plans (para 3-8).
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History.

 This UPDATE printing publishes a revision of this publication.  Because the publication has been extensively revised, the changed 
 portions have not been highlighted.
  
 Summary.

This regulation defines the real property master planning concept and requirement.  It establishes policies, procedures, and 
 responsibilities for implementing the real property master planning process. It specifies procedures for Real Property Master Plan 
 (RPMP) development, approval, update, and implementation.  It continues the requirement for the installation of Real Property 
 Planning Boards.  It also establishes a relationship between environmental planning and real property master planning in order to 
 ensure that the environmental consequences of planning decisions are addressed.  It establishes the requirement for complying 
 with environmental documentation procedures.
  
 Applicability.

This regulation applies to the Active Army, the Army National Guard on Federal property, and the U.S. Army Reserve.
  
 Proponent and exceptions authority.

The proponent of this regulation is the Chief of Engineers.  The Chief of Engineers has the authority to approve exceptions to this 
 regulation that are consistent with the controlling law and regulation.  The Chief of Engineers may delegate this authority in writing to 
 a division chief within the proponent agency who holds the grade of colonel or the civilian equivalent.
  
 Army management control process.

This regulation is subject to the requirements of AR 11-2.  It contains internal control provisions but does not contain checklists for 
 conducting internal control reviews.  These checklists are being developed and will be published at a later date.
  
 Supplementation.

Supplementation of this regulation and establishment of command and local forms are prohibited without prior approval from HQDA 
 (DAEN-ZCI-P), WASH DC 20310-2600.
  
 Interim changes.

Interim changes to this regulation are not official unless they are authenticated by the Administrative Assistant to the Secretary of the 
 Army.  Users will destroy interim changes on their expiration date unless sooner superseded or rescinded.
  
 Suggested improvements.

The proponent agency of this regulation is the Office of the Chief of Engineers.  Users are invited to send comments and suggested 
 improvements on DA Form 2028 (Recommended Changes to Publications and Blank Forms) directly to Commander, U.S. Army 
 Corps of Engineers, ATTN: (DAEN-ZCI-P), WASH DC 20310-2600.
  
 Committee continuance approval.

The DA Committee Management Officer concurs in the continuance of the Real Property Planning Boards, which were established 
 by AR 210-20.
  
 Distribution.

Distribution of this publication is made in accordance with the requirements on DA Form 12-09-E, block number 5390, intended for 
 command levels C, D, and E for the Active Army, the Army National Guard, and the U.S. Army Reserve.
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 Supersession.

This regulation supersedes AR 210-20, dated 12 June 1987.
 --------------------------------------------------------------------------
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 1.0 Introduction
  
 Subtopics
 1.Section-I Overview
 1.Section-II Responsibilities
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 1.SECTION-I Overview
  
 Subtopics
 1.1 Purpose
 1.2 References
 1.3 Explanation of abbreviations and terms

Master Planning for Army Installations
Overview

AR 210-20 * 30 July 1993 * UNCLASSIFIED
1.SECTION-I - 1



 1.1 Purpose
 a.  This  regulation  describes  the Army's real property master planning process.  It establishes the role of real property master 

 planning and its relationship to the Planning, Programming, Budgeting and Execution  System (PPBES).
  

 b.  It  assigns  responsibilities  and prescribes policies and procedures relating to the development, content, submission, and 
 maintenance  of  the Real  Property  Master  Plan  (RPMP)  at  all levels of command.   It also defines  policies  and  procedures  for  
 development  of  a   Mobilization Component  (MC) of the RPMP, which is an integral part of the installation mobilization plan.
  

 c. It explains how a complete RPMP--
  

 (1) Establishes the foundation for the management and development  of  an excellent installation.
  

 (2)  Provides  the framework for analyzing and justifying maintenance and repair resource allocations.
  

 (3)  Helps  justify  all  peacetime  and  mobilization  construction  and development activities on the installation.
  

 (4)   Forms   an  important  management  tool  to  ensure  the  efficient assignment, utilization, and disposal of real property assets.
  

 (5)  Provides  a  decision-making  tool  to  identify  requirements   and alternatives for resolving real property deficiencies and 
 excesses.
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 1.2 References
Required  and related publications and prescribed and referenced forms are listed in appendix A.
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 1.3 Explanation of abbreviations and terms
Abbreviations  and  special terms used in this regulation are explained in the glossary.
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 1.SECTION-II Responsibilities
  
 Subtopics
 1.4 Assistant Secretary of the Army for Installations, Logistics and Environment (ASA(IL&E))
 1.5 Chief of Engineers (COE)
 1.6 Commander, U.S. Army Corps of Engineers (USACE)
 1.7 Commanders of major Army commands (MACOM)
 1.8 Commanders of installations
 1.9 U.S. Army Corps of Engineers (USACE) Division Commanders
 1.10 U.S. Army Corps of Engineers (USACE) District Commanders
 1.11 The Director, U.S. Army Engineering and Housing Support Center (EHSC)
 1.12 Directors of Public Works (DPW)
 1.13 Commanders of major assigned units, tenants, and supported activities
 1.14 Members of the Real Property Planning Board (RPPB)
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 1.4 Assistant Secretary of the Army for Installations, Logistics and Environment (ASA(IL&E))
The ASA(IL&E) will provide broad policy and program direction guidance for master planning for Army installations.
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 1.5 Chief of Engineers (COE)
The COE will--

  
 a. Develop real property master planning policy and procedures.

  
 b.  Publish  and  distribute  the  Army  Stationing and Installation Plan (ASIP).

  
 c. Develop and  publish  real  property  allowance  analysis  policy  and procedures.

  
 d.  Budget and distribute funds for non-reimbursable support for the Real Property Master Plan (RPMP) process.
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 1.6 Commander, U.S. Army Corps of Engineers (USACE)
The Commander USACE will--

  
 a. Develop real property master planning technical policy and procedures.

  
 b.  Prescribe supplemental procedures and guidance for the development of RPMPs by issuing Master Planning Instructions 

 (MPIs).
  

 c. Establish and publish real property allowance criteria  that  will  be used, where available, in preparation of RPMPs.
  

 d. Provide assistance to major Army commands (MACOMs), installations, and directorates of public works (DPW) (where 
 implemented), through supporting divisions and districts, in the development and management of RPMPs.
  

 e.  Monitor  MACOM  management  of  installation  implementation  of RPMP policies and procedures through supporting divisions 
 and districts.
  

 f. Ensure  contracting  support  is  available  when  requested  for  the preparation  of  RPMPs.    Monitor  contract  support  
 through  supporting divisions and districts.
  

 g. Establish  and  present  training  courses  and  programs  for  master planners.
  

 h.  Develop and field planning tools, to include automated systems, which will assist in developing, analyzing, and maintaining 
 RPMPs.
  

 i. Budget and distribute funds for the mobilization component.
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 1.7 Commanders of major Army commands (MACOM)
Commanders of MACOM will--

  
 a. Determine required installation RPMPs, and assign responsibilities for RPMP preparation.

  
 b.  Ensure  that  adequate  staffing  is  available at the MACOM level to review installation RPMPs and that RPMPs are prepared in  

 compliance  with prescribed policies and guidance.
  

 c.  Ensure  adequate  funding  is  provided  to support installation RPMP efforts and that installations  commit  adequate  funds  and  
 staffing  to prepare and maintain RPMPs.
  

 d. Ensure that the ASIP accurately reflects--
  

 (1)  All  units, organizations, and activities on installations under the MACOM control.
  

 (2)  All  subordinate  units,  organizations,  and  activities  that  are assigned to installations belonging to other MACOMs.
  

 e. Approve and validate RPMPs submitted by subordinate installations.
  

 f.  Approve  master  plans of subordinate activities which are tenants on installations controlled by another MACOM.
  

 g. Ensure that the real property requirements of  Department  of  Defense (DOD)  tenant  activities,  particularly commissaries, 
 medical activities, and  those  funded  by  the  Defense  Base  Operations  Fund  (DBOF),  are incorporated into the supporting 
 installation's approved RPMP.
  

 h.  Ensure  that major repair, minor construction, construction, and real property acquisition projects of subordinate installations 
 are  consistent with and included in the RPMP.
  

 i.  Establish  maximum  project  dollar  ceilings  per  fiscal  year  per installation for the Capital Investment Strategy (CIS) and the 
 Short-Range Component (SRC) of the RPMP.
  

 j. Provide guidance to installations for the preparation of real property reduction plans.
  

 k. Participate during the development of the  RPMP  with  the  supporting USACE engineer district by--
  

 (1) Reviewing scope of work for all RPMP documents prior to award.
  

 (2)  Providing  input  to  the  architect-engineer  contractor  selection process for contracted RPMP work.
  

 (3) Reviewing all RPMP documents during development.
  

 l. Ensure that installations with mobilization missions prepare a  MC  of the  RPMP  and  that  non-reimbursable  support from the 
 assigned engineer district is adequate.
  

 m. Establish criteria for and approve Installation Design Guides  (IDGs). Space  planning  criteria  for medical facilities are 
 published by the DOD Medical Facilities Office.
  

 n.  Submit  an  information  copy  of  the  CIS  and  SRC   annually   to Headquarters,  Department of the Army (HQDA) in 
 accordance with the annual HQDA program submission instruction memorandum.
  

 o. Provide an associate member to the installation Real Property Planning Board (RPPB).

Master Planning for Army Installations
Commanders of major Army commands (MACOM)

AR 210-20 * 30 July 1993 * UNCLASSIFIED
1.7 - 1



 1.8 Commanders of installations
These commanders will--

  
 a.  Ensure  the  installation RPMP is prepared and submitted to the MACOM for approval.

  
 b. Ensure that adequate funds and staffing are provided and committed  to prepare and maintain the RPMP.

  
 c. Establish a RPPB.

  
 d.  Prepare  and  submit the CIS and SRC to the MACOM. (See paras 3-4 and 3-5.)

  
 e. Submit an information copy of the CIS and SRC to the supporting  USACE division and district.

  
 f.  Ensure  that  the  RPMP  reflects the needs of the total installation population identified in the ASIP.

  
 g. Ensure that all major repair, minor  construction,  construction,  and real  property  acquisition  projects,  regardless  of  

 proponent  or fund source, are consistent with and included in the approved RPMP.
  

 h. Develop a real property disposal plan.
  

 i. Review the RPMP MC annually and provide the MACOM a report of required changes and resource requirements.
  

 j. Ensure that the real property needs  of  tenant  units  and  supported activities  are  known  and provided for in the RPMP.  This 
 requirement is particularly important for DOD activities, such as  commissaries,  medical activities,   and  those  funded  by  the  
 DBOF,  which  submit  planning, programming, and budgeting documentation through other  than  installation channels.
  

 k.  Maintain an accurate real property inventory (RPI) upon which to base the RPMP.
  

 l. Review and update the CIS as required based  on  changes  in  planning considerations and resources available to implement the 
 plan.
  

 m.  Participate  in  the  supporting engineer district architect-engineer selection boards for all RPMP contracts.
  

 n. Ensure RPMP documents comply with the requirements of AR 210-70, paras 3-3 and 3-5, for intergovernmental coordination of 
 the RPMP.
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 1.9 U.S. Army Corps of Engineers (USACE) Division Commanders
These commanders will--

  
 a. Monitor support of the RPMP process provided by assigned districts and supporting  DPW  to  ensure  that in-house and 

 contract RPMPs are prepared efficiently, cost effectively, on time, and satisfy customer requirements.
  

 b. Ensure that technical guidance for implementing the  RPMP  process  is being followed by assigned districts and supporting 
 DPW.
  

 c. Provide an associate member to the installation RPPB.
  

 d.  Coordinate  and monitor non-reimbursable support funds distributed by COE and HQUSACE to districts.
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 1.10 U.S. Army Corps of Engineers (USACE) District Commanders
These commanders will--

  
 a. Upon request, commanders will perform the following:

  
 (1)   Provide   technical   and  engineering  support  in  preparing  and maintaining the RPMP.

  
 (2) Prepare RPMP component plans,  amendments,  and  special  studies  as requested by the customer.

  
 (3)  Provide  reimbursable  contract  assistance, including statements of work, cost estimates, architect/engineer selection, 

 contract  supervision, and product reviews.
  

 (4)  During  the development of RPMPs, review them for technical adequacy and provide recommendations resulting from the 
 review.
  

 (5) Reproduce RPMPs for supported installations on a reimbursable basis.
  

 (6) Provide automated data processing support for RPMPs.
  

 b.  Provide  status  reports  for  ongoing  RPMP  actions  to   supported installations and MACOMs.
  

 c.  Conduct  project  design reviews of Military Construction, Army (MCA) projects for compliance with IDGs.
  

 d. Provide an associate member to the installation RPPB  if  directed  by the division.
  

 e.  Ensure  supported  installation  participation  in architect/engineer selection boards for all RPMP contracts.
  

 f. Obtain MACOM and installation approval  of  contract  scopes  of  work prior to contract award.
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 1.11 The Director, U.S. Army Engineering and Housing Support Center (EHSC)
Director, EHSC will--

  
 a.  Serve  as the COE clearing house for questions and inquiries from the MACOMs and installations regarding issues addressed 

 to USACE.
  

 b. Provide assistance to MACOMs and installations in the development  and management of RPMPs.
  

 c. Establish and manage a career development program for planners.
  

 d.  Develop and field planning tools, to include automated systems, which will assist in developing,  analyzing,  and  maintaining  
 RPMP  and  water resources planning and management.
  

 e.  Serve  as  the  Army  Communities  of  Excellence  (ACOE) liaison for engineering and housing services and facilities 
 excellence, as they relate to planning and real property management.
  

 f. Support HQDA, MACOMs, and installations  in  planning  and  facilities issues relating to base closure and realignment actions.
  

 g. Upon request--
  

 (1) Conduct on-site staff assistance visits.
  

 (2)  Perform  reviews  of  planning  and  space  utilization  studies and programming documentation.

Master Planning for Army Installations
The Director, U.S. Army Engineering and Housing Support Center (EHSC)

AR 210-20 * 30 July 1993 * UNCLASSIFIED
1.11 - 1



 1.12 Directors of Public Works (DPW)
Where implemented, the directors of public works will--

  
 a.   Respond  to  requests  from  the  installation  commander  for  RPMP preparation and maintenance support.

  
 b. Obtain installation commander approval of all master planning items.
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 1.13 Commanders of major assigned units, tenants, and supported activities
These commanders will---

  
 a.  Develop real property requirements to support their missions.  Ensure these requirements are incorporated  into  the  

 supporting  installation's approved  RPMP.    This  requirement  is particularly important for tenant activities, such as commissaries, 
 medical activities, and those funded  by the  DBOF,  which  submit  separate  planning,  programming, and budgeting documents 
 through other than installation channels.
  

 b. Provide a voting member to the installation RPPB.
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 1.14 Members of the Real Property Planning Board (RPPB)
These individuals will--

  
 a.  Monitor  development  of  the  RPMP  and  make recommendations to the installation commander for approval.

  
 b. Ensure that the RPMP addresses all real property requirements for  all activities on the installation and within the supported area.

  
 c. Ensure that the RPMP reflects changes in installation missions.

  
 d.  Ensure  that  the  RPMP  plans  for growth or reductions in units and activities as reflected in stationing plans and in the ASIP.

  
 e. Ensure installation architectural and design themes are in  accordance with the IDG.

  
 f.  Make  recommendations  to  the  installation commander concerning the funding requirements for maintaining RPMP documents .

  
 g. Advise the installation commander on priorities for project funding.

  
 h. Consider the environmental effects of all decisions  relating  to  the RPMP.
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 2.0 Real Property Master Planning Process
  
 Subtopics
 2.1 Overview
 2.2 Master planning and the Planning, Programming, and Budgeting Process
 2.3 Objectives
 2.4 Procedures
 2.5 Results
 2.6 Mobilization planning
 2.7 Environmental, historic preservation, and natural resources considerations
 2.8 Intergovernmental coordination
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 2.1 Overview
 a. Army installation commanders are the mayors of small cities.  As such, they  are  the directors of change which will guide their 

 communities into the next century.    They  must  create  a  blue  print  to  enable  their installations   to   respond   to   future  Army  
 missions  and  community aspirations, while providing the capability to  train,  project,  sustain, and reconstitute today's force.
  

 b.  Using the creativity of soldiers and civilians alike, commanders must develop  new  business  practices  to  build  enduring  and   
 continuously improving  communities of quality facilities and excellent services.  They must  establish  their  installations  as  valued  
 neighbors  and  trusted partners  with  surrounding communities.  Installations must be recognized as  environmental  stewards  for  
 future  generations.    Such     quality installations  can  be  achieved  by  effective  use  of  resources  in  a comprehensive 
 investment strategy that is guided  by  the  long-range  and near-term investment goals and objectives of the commanders.
  

 c.  The  Army  must  have facilities and a physical plant that support an overall environment of quality  for  the  force  and  provides  
 the  power projection  platforms  necessary  for national security.  The installation commander's  instrument  for  unifying  planning   
 and   programming   for installation real property management and development is the Real Property Master  Plan (RPMP).   
 Properly developed, the RPMP will chart a long-term investment strategy for achieving the installation commander's  goals  for 
 providing  excellent  facilities  and  services  for  soldiers  and  their families, while supporting  the  Army's  vision  for  current  and  
 future missions.
  

 d.  A well prepared RPMP expresses a long-term commitment to provide high quality, enduring installations, now and in the future.  
 It is the key  to executing that commitment.
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 2.2 Master planning and the Planning, Programming, and Budgeting Process
Installation  real  property  master  planning  is  based  on the assigned installation missions and guidance contained in a  variety  of  

 plans  and other  documents.    These  references,  many of which are elements of the PPBES,  establish  trends,  strategies,  
 force  structure,  programs,  and resource  requirements  upon which planners base long-range and short term plans.  Among the 
 plans and other documents are the following:
  

 a. Army Long-range Planning Guidance (ALRPG).
  

 b. Army Long-range Facilities Plan (ALRFP).
  

 c. The Army Plan (TAP).
  

 d. Program Objective Memorandum (POM).
  

 e. Program and Budget Guidance (PBG).
  

 f. Structure and Manpower Allocation System (SAMAS).
  

 g. Army Stationing and Installation Plan (ASIP).
  

 h. Resource Management Plan (RMP)/Annual Work Plan (AWP).
  

 i. Unconstrained Requirements Report (URR)
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 2.3 Objectives
The objectives of real property master planning are to:

  
 a.  Establish  a vision and future direction for efficiently managing and acquiring or reducing real property at  Army  installations  in  

 order  to support  effectively  the  mission,  management  processes,  and community aspirations.
  

 b. Establish power projection platforms that can react to any contingency and still reflect a  quality  environment  in  which  to  work  
 and  live, ensuring that human comfort and needs are not forgotten.
  

 c.   Establish  a  framework  for  managing  limited  resources.    (RPMP components and submission requirements are described 
 in detail in chap 3.)
  

 d. Determine real property deficiencies and identify cost.
  

 e. Relate installation development to local community development.
  

 f. Identify activities and actions that may have  environmental  impacts. Require environmental analyses to ensure compliance with 
 state and federal law or Status of Forces Agreement (SOFA).
  

 g.   Minimize   turbulence   in   installation  resource  programming  by programming efficiently based on PBG and command 
 decisions.
  

 h. Support the Military Construction, Army (MCA),  Non-appropriated  Fund (NAF),  and  Host Nation Construction programs and 
 projected Real Property Maintenance (RPM) work  plans  by  comparing  existing  real  property  to projected  real  property  needs  
 and  other  developmental or operational activities.
  

 i. Advance the Army Communities of Excellence (ACOE) Program.
  

 j. Ensure installations are capable of supporting assigned  missions  and future expansion capabilities.
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 2.4 Procedures
 a. The real property master planning process produces the set of analyses which  leads to the development of the RPMP.  The 

 process provides a means for the effective and orderly management of Army  installations.    Within the  process,  the  master 
 planner analyzes and integrates operational and developmental plans of engineer functional areas, other installation staff elements, 
 assigned units,  tenant  activities,  higher  headquarters,  and surrounding civilian communities.  The RPMP is the principal real 
 property management  tool in support of overall installation operation, management, and development.
  

 b. There are nine  steps  or  procedures  in  the  real  property  master planning process.  They are to--
  

 (1)  Identify  the assigned troop units, tenant activities, and community support organizations (the customers), their missions, and 
 their needs.
  

 (2) Apply criteria to the force structure to determine facility and other real property allowances.
  

 (3) Identify real property assets.
  

 (4) Determine real property  deficiencies,  excesses,  and  nonstructural needs (for example, utilities, training areas, and so forth).
  

 (5)  Define  and evaluate alternatives to satisfy deficiencies, eliminate excesses, and satisfy nonstructural needs.
  

 (6)   Consider   developmental   constraints   including    environmental considerations.
  

 (7) Identify preferred solutions to satisfy real property requirements.
  

 (8) Develop programming actions for prioritization and approval.
  

 (9) Involve the customer throughout the entire process.
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 2.5 Results
Following  the  real  property master planning process creates a desirable military community in which to live and work.  It also 

 results in--
  

 a. Providing timely and correct planning information  and  real  property support for installation missions.
  

 b.    Developing    cooperative   and   interactive   inter-service   and inter-governmental relationships.
  

 c.  Identifying,  protecting  and  enhancing   natural,   cultural,   and environmental resources; identifying environmental 
 consequences of actions and environmental compliance issues; and providing good stewardship of the environment.
  

 d.  Justifying  the programming in the POM of MCA, major repair, Military Construction, Army Reserve (MCAR), NAF,  Army  Family  
 Housing  (AFH)  and other funded projects.
  

 e. Establishing a framework for programming RPM.
  

 f.  Maintaining  an accurate audit trail of real property master planning decisions and development.
  

 g. Supporting ACOE.
  

 h. Ensuring informed decision making.
  

 i.  Ensuring  efficient  land  use  and  supporting  maximizing  facility utilization.
  

 j. Maximizing installation return on investment.
  

 k. Ensuring effective management and disposal of excess real property.
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 2.6 Mobilization planning
 a.  Installations  with  an  assigned mobilization mission will prepare a Mobilization Component (MC) of the RPMP.  (See para 3-6.)

  
 b. Mobilization projects  will  be  based  on  installation  mobilization missions and workload levels.  The Mobilization Stationing 

 Planning System (MSPS)  and  the  Mobilization  Army Programs for Individual Training (MOB ARPRINT) will be used to establish 
 the force strength for  preparation  of the  MC.   Only the sustained population, as shown in the MSPS and the MOB ARPRINT, will 
 be used to justify mobilization projects.
  

 c. Non-construction alternatives and expedient  or  temporary  structures will  be  used to accommodate sudden population 
 changes, surges, or peaks. Expedient or temporary construction will be disposed  of  when  no  longer needed for mobilization 
 purposes.
  

 d.  Development  of an area with permanent facilities as an integral part of the RPMP will take precedence over potential mobilization 
 uses  of  the area.
  

 e.   Temporary   buildings   will  not  be  retained  solely  to  support mobilization.
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 2.7 Environmental, historic preservation, and natural resources considerations
 a.  The requirements of the National Environmental Policy Act (NEPA) will be integrated into the master planning process as early 

 as possible.    To achieve  this, an environmental impact analysis of the master plan will be prepared.  (See AR 200-2, chap 2.)
  

 b.  Master  planning  actions   involving   installations   outside   the continental  United States (OCONUS) will conform with the 
 provisions of AR 200-2, chapter 8.
  

 c.  Installation  environmental,  historic  preservation,   and   natural resources  management  plans  and documents will support the 
 real property master planning process.  (See AR 200-1, chaps 2 through  12,  AR  420-40, chap 2, and AR 420-74, chap 8.)
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 2.8 Intergovernmental coordination
 a.  Installations  will work with local and regional planning agencies to foster close and harmonious planning relations with adjacent  

 communities. RPMPs  for  all continental United States (CONUS) installations (including Alaska and Hawaii) will be submitted for 
 intergovernmental review  to  the agencies that are affected by the RPMP.  (See AR 200-2, paras 7-1 and 7-4, AR  210-70, paras, 
 2-2 through 2-4, 3-3, and 3-5, and AR 420-74, paras 1-4 and  8-2,  for  specific  coordination   requirements   and   procedures.) 
 Additionally,  installation  commanders  will  coordinate their RPMPs with local communities in order to--
  

 (1) Minimize impacts of installation operations and development on  those communities.
  

 (2)  Determine  future growth patterns and development of the surrounding communities.
  

 (3) Seek  mutual  compatible  land  uses  and  zoning  to  assure  future installation viability.
  

 b.  Installations  located  in  the  National  Capital Region (NCR) shall coordinate their RPMPs with federal activities and agencies 
 as  prescribed in AR 210-5, paragraphs 2, 6, 7, and 10.
  

 c.  In  the  development of the RPMP, state and local laws, policies, and regulations  will  be  considered  and  incorporated  in   the   
 RPMP   as appropriate.
  

 d.  The  results  of  Installation  Compatible  Use  Zone  (ICUZ)  or Air Installation Compatible Use Zone (AICUZ) studies will be 
 shared with local communities and will be referenced in the RPMP.
  

 e. Where there is combined local community and Army installation interest in coordinated comprehensive land use planning, a  
 Joint  Land  Use  Study (JLUS) should be undertaken under the JLUS program sponsored by the Office of   Economic   Adjustment  
 (OEA).    Participation  in  this  program  is encouraged.  Additional information is available  from  HQDA  (DAEN-ZCI-P) WASH, DC 
 20310-2600.
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 3.0 The Real Property Master Plan (RPMP) (RCS ENG-126 (R3))
  
 Subtopics
 3.1 Overview
 3.2 Components
 3.3 Long-range component (LRC)
 3.4 Capital Investment Strategy (CIS)
 3.5 Short-range component (SRC)
 3.6 Mobilization component (MC)
 3.7 Environmental documentation
 3.8 Contributory information and plans
 3.9 Submission and approval
 3.10 Maintenance and revision
 3.11 Project siting
 3.12 Land use change requests
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 3.1 Overview
 a.  Each  installation  will  prepare  a  RPMP or, at MACOM direction, be incorporated into a RPMP.

  
 b. The RPMP composes the installation commander's plan  for  the  orderly management   and   development   of   the  real  

 property  assets  of  the installation, including land, facilities and infrastructure.  It documents the real property master planning 
 process.
  

 c. The RPMP incorporates concepts and information from many programs  and sources  to ensure that adequate real property 
 support is provided to meet all  assigned  or  projected  missions  for  the  installation.    Mission requirements of other installation 
 activities and tenants must be included in  the  RPMP.    They  will  provide contributory information or plans to ensure that their real 
 property needs are accommodated.
  

 d. All programming actions for the lease,  purchase,  renewal,  disposal, conversion,  or  construction  of  real  property will be 
 contained in and justified by the MACOM approved RPMP.  Any project or program that changes the quantity or extends the life of 
 real property assets will be included.
  

 e. All real property projects requiring HQDA approval, including those of tenants, non-appropriated funded activities, and other  
 separately  funded activities, will be included in and sited in the MACOM approved RPMP.
  

 f.  The  RPMP  will provide for compatibility and versatility in land and facility uses to permit installation expansion, reduction, or  
 changes  in mission.
  

 g.  The  RPMP  will  adhere  to  Army  policy to maximize use of existing adequate facilities and to  dispose  of  unneeded  facilities.    
 (See  AR 405-70,  chap  2.)     No new construction will be proposed in the RPMP or authorized to meet an installation  mission  
 which  can  be  supported  by existing under-utilized adequate facilities, provided that the use of such facilities does not degrade 
 operational efficiency.
  

 h.  The  Army  Stationing  and  Installation  Plan (ASIP) will be used to establish the authorized peacetime strength of an installation.
  

 i. All facility allowances and requirements analyses will be based on the real property inventory maintained either by the installation 
 Director  of Engineering  and  Housing (DEH) or the supporting Director of Public Works (DPW).
  

 j. Army space planning criteria will be used  to  determine  construction allowances  for  those  facilities for which criteria have been 
 developed. Criteria provide guidance on square footage allowances required to perform assigned missions.  Criteria guidance is 
 contained in  the  Army  Criteria Tracking  System  (ACTS)  (except for hospitals) which is available on the Programming, 
 Administration, and Execution System (PAX).  Variations  from the  guidance  must be justified and approved by 
 HQDA(DAEN-ZCI-P), WASH DC 20310-2600.   Where facility allowance  criteria  does  not  exist,  space estimates will be based 
 on similar type facilities, analysis of comparable missions, or accepted industry practices and standards.  Estimates must be fully  
 justified.    Real property requirements will be identified through direct interviews with units,  functional  proponents,  and  users.    All 
 requirements  which  are  greater  than  criteria allowances will be fully justified by the user.
  

 k. Non-appropriated Fund (NAF)  major  construction  projects  require  a commercial project validation assessment to determine 
 facility size.  ACTS and AEI will be used as guides.
  

 l. Temporary buildings will not be used as permanent solutions to satisfy the  facilities  requirements  of new missions.  Temporary 
 facilities will not be retained unless their retention is warranted by mission necessity.
  

 m. All government-owned, contractor-operated  (GOCO)  installations  will prepare  or  be  included  in  an  Installation  Design 
 Guide (IDG).   All projects, regardless of proponency or funding, will comply with  the  IDG, unless  specifically exempted by the 
 installation commander.  Requirements for GOCO installations will be determined by the MACOM.
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 3.2 Components
 a. The RPMP consists of four components as follows:

  
 (1) Long-range component (LRC).

  
 (2) Capital investment strategy (CIS).

  
 (3) Short-range component (SRC).

  
 (4) Mobilization component (MC).

  
 b.   The  components  address  the  management  and  development  of  the installation as it transitions from its existing conditions,  

 through  the short   term,  to  support  both  long-range  peacetime  and  mobilization missions.
  

 c. The DEH, or equivalent staff engineer, is the proponent for  the  RPMP and its four components.  (See AR 5-3, para 2-23b for a 
 description of the functions of the DEH.)
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 3.3 Long-range component (LRC)
 a.  The  LRC  establishes  the  basic  framework and specific options for developing and managing  the  installation.    It  

 documents  installation capabilities,  constraints,  and opportunities.  It specifies optimum land use for enhanced mission 
 accomplishment and quality community support.  It also identifies expansion capabilities, based on current or  known  future 
 missions.    From this analysis, a strategy for achieving an excellent and revitalized installation evolves.   The LRC provides  the  
 basic  building blocks upon which all other RPMP components are based.
  

 b.  The  environmental  baseline of the installation will be described in the LRC.  Significant environmental concerns and  
 constraints  to  mission accomplishment or installation development will be addressed.  Operational and   environmental   
 constraints   are   reflected  in  the  master  plan environmental overlay.    The  plan  also  contains  an  analysis  of  the 
 transportation and utilities infrastructures.  Where necessary, a specific water supply and management plan will be included.
  

 c. The seven elements of the LRC are--
  

 (1)   Long-range  analysis  (narrative).    Analyzes  the  installation's missions, goals, and objectives; its relationship to surrounding 
 community development; and formulates recommendations for development.  It  includes the installation's ability to support changes 
 in missions and expansion or reduction  by identifying the capabilities, constraints, and environmental limitations of the land, utility 
 sources, infrastructure, and facilities.
  

 (2)  Environmental  quality,  natural  and  cultural  resources  baseline analysis   (narrative).      Serves  as  a  description  of  the  
 baseline environmental  conditions  at  the  installation  and  the  installation's ability  to  support  assigned  missions.    It is 
 developed from the real property environmental overlay described in paragraph 3-7.   It  looks  at broad  overall  installation  
 development  and  identifies  the  areas  of operational and environmental concerns and constraints.  It describes gaps in baseline 
 environmental information and recommends necessary surveys and studies required to complete the description  of  the  
 installation.    It recommends developmental opportunities that mitigate environmental damage. It serves as the framework for all 
 future formal environmental analyses.
  

 (3) Land use analysis (narrative and concept drawing).  Indicates optimum land  use  relationships,  incorporating all known 
 constraints.   Specific instructions for preparing a land use analysis are in  a  Master  Planning Instruction (MPI).
  

 (4)  Utilities  assessment  (narrative).    Describes  sources; rights to access or use; quantity and quality available; known 
 limitations; and  the distribution  system  construction, age, and condition.  It describes gaps in utility  systems  information  and  
 recommends  necessary  surveys  and studies required to complete utility description of the installation.
  

 (5)  Transportation  assessment (narrative).  Depicts how the current and future installation transportation network will support  the  
 installation and  interface with neighboring community transportation networks based on mission requirements and proposed 
 development.
  

 (6) Supporting graphics.  Consists of a regional plan, land use plan, and a master plan environmental overlay.
  

 (7) IDG.  Though an element of the LRC, the IDG is prepared and published separately.  It provides specific guidance on the  
 exterior  and  interior design   parameters   for   the   installation.     All  installation  RPM improvements, renovation projects, and new 
 construction must  comply  with the IDG.  This document may be as simple or as comprehensive as desired to achieve aesthetically 
 pleasing working and living environments.
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 3.4 Capital Investment Strategy (CIS)
 a.  The  CIS  is  the installation commander's overall plan for using and investing in real  property  to  support  installation  missions  

 and  the objectives  of  the  ALRFP.    It  summarizes  the status of real property support for installation missions, including tenant 
 missions, and it links the real property inadequacies and shortfalls described in the LRC to  the projects  listed  in the SRC.  When 
 totally achieved, the CIS supports and helps to develop an installation into an ACOE.
  

 b. The CIS describes a general  plan  for  satisfying  installation  real property   and   environmental   stewardship  requirements  
 based  on  the Tabulation of Existing and Required Facilities (TAB),  ASIP,  analyses  of the  condition  and  mission  suitability  of  
 facilities  and  supporting infrastructure, and environmental aspects  of  mission  performance.    It describes  "get  well  and stay 
 well"plans for facility and infrastructure revitalization and shortfalls.  The CIS describes the commander's plan  to use   
 non-structural  solutions,  such  as  conversion  of  facilities  or reassignment of activities to improve utilization; leasing;  rotation  and 
 scheduling  of  training  areas  to  enhance  land  recovery;  or planting alternatives   to   mitigate   environmental   consequences   
 of   mission accomplishment.  It also relates how excess facilities will be managed and disposed   of.      The   plan  evaluates  the  
 economic  feasibility  and environmental impacts of alternatives in sufficient detail to  enable  the feasibility,  efficiency,  and 
 soundness of all the options for satisfying installation facilities  requirements  to  be  verified.    The  CIS  also provides  planning  
 guidance  on  how essential real property requirements will be satisfied until the CIS is fully implemented (interim  solutions). From  
 this  analytical  approach, an installation real property investment strategy emerges, providing the basis for programming projects in 
 the SRC.
  

 c. The five elements of the CIS are--
  

 (1) Executive summary.  Relates preferred alternatives for critical  real property  requirements  to  installation  mission  
 accomplishment  and the commander's vision, planning goals, and objectives.    It  summarizes  the requirements  analyses  and 
 forms the commanders investment strategy.  The analysis of critical real  property  requirements,  by  facility  category groups   
 (FCG)   or   major  environmental  stewardship  program,  briefly identifies the current situation (quantity, type  construction,  
 allowance criteria,  and  physical/functional  condition) and deficiencies (quantity and adequacy based on TAB, ASIP, and regulatory 
 standards).   It  reflects MACOM  provided  resource constraints, but it is not time constrained.  It includes a short overview of the 
 results of the environmental analysis.
  

 (2) Consideration of alternatives.  Addresses structural or nonstructural alternatives for eliminating deficiencies  or  excesses  and  
 briefly  the rational for selection or rejection.
  

 (3)  Action  plan.    Lists  the  actions to be followed to carry out the preferred alternative(s) selection and schedule for 
 implementation,  based on  MACOM provided funding guidance.  It describes all actions required to satisfy the deficiencies in the 
 FCG.
  

 (4) Supporting graphics.   A graphic presentation  of  the  CIS  will  be developed.
  

 (5)  Requirement  for  additional  back-up documentation.   Installations and/or MACOMs should maintain the following 
 documentation  in  support  of the CIS to answer inquiries from HQDA or elsewhere--
  

 (a)  Tabulation  of  existing and required facilities (TAB).  A report of facility allowances, requirements, excesses, and shortfalls.  
 Criteria for determining facility allowances are addressed in ACTS and  in  AR  405-70. Specific instructions for preparing a TAB are 
 in a MPI.  The automated TAB as  contained  in  the 1391 processor system may be used if the capability for its use exists.  If 
 prepared in the manual format, the following forms will help identify and document  specific  facilities  authorized  for  an installation's  
 foreseeable  needs: DA Form 2369-R (Tabulation of Existing and Required Facilities for Long-range Planning),  (RCS  
 ENG-126(R3));  DA Form 2369-1-R (Tabulation of Existing and Required Facilities-Installation Strengths),  (RCS  ENG-126(R3));  
 and  DA  Form  2369-2-R  (Tabulation  of Existing   and   Required   Facilities-Facilities   Requirements),    (RCS ENG-126(R3)).    
 The forms will be reproduced locally on 8 1/2- by 11-inch paper. Copies of the forms for  reproduction  are  at  the  back  of  this 
 regulation.
  

 (b)  Environmental  documentation.   An environmental analysis of the CIS that complies with the requirements in  AR  200-2,  
 paragraph  5-3.    All environmental  program  requirements are also identified in the semiannual 1383 Report.  (See AR 200-1, para 
 12-11.)
  

 (c) Additional graphics.    CIS  projects  must  be  sited  on  a  future development site plan.
  

 (d)  Real  property  disposal  actions.    Installations  will maintain a facilities reduction plan based on guidance from the MACOM.  
 The plan will consist of a list of buildings to  be  disposed  of  with  square  footage noted.    Land  disposal  actions will be listed 
 separately.  Facility and land disposal action approval authority will  be  in  accordance  with  AR 405-90 and established delegation 
 authority.
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 3.5 Short-range component (SRC)
 a.  The  SRC  integrates  real  property  master planning into the Army's operational planning process.  It supports Army  planning  

 strategies  for force structure, stationing, equipment distribution, and training over the 6-year  Program  Objective Memorandum 
 (POM) period.  It implements the CIS by  identifying  specific  projects  for  real  property  management   and development.    It 
 reflects the installation commander's plans to allocate resources to facility  construction,  revitalization,  major  repair,  and major  
 environmental undertakings.   It documents and tracks real property disposal actions and commitments against Military 
 Construction, Army (MCA) projects.    It  also  integrates  the  facility   investment   plans   of non-appropriated funded and other 
 separately funded activities.
  

 b.  The  SRC is a dynamic document, requiring both MACOM and installation participation in its development.  It reflects " 
 day-by-day" real property planning and management.  The SRC identifies and justifies  for  execution specific real property projects 
 developed from the CIS.  It integrates all projects, regardless of proponent or fund source.
  

 c. The elements of the SRC are--
  

 (1)  Overview.    Relates  the  specific  construction and revitalization projects and the major repair project list to the CIS.
  

 (2)  Real  property  investment  plan  (RPIP).      Identifies   specific programming  actions  (projects)  and funding streams to 
 implement the CIS over the  6-year  POM  period.    It  integrates  all  major  repair,  new construction,  and  revitalization  projects, 
 regardless of fund source or proponent. RPIP development is based on the Program  and  Budget  Guidance (PBG) from HQDA 
 and additional budget guidance from the MACOM.
  

 (a)  The  RPIP  separately lists each new construction and revitalization project exceeding $300,000 and major maintenance repair 
 projects exceeding $500,000 for the first two years of the POM period.  The listing  includes project  title,  brief  project  description,  
 type of project (MCA, major repair, revitalization,and so on) type of funding, and project number.
  

 (b) The RPIP will include funding streams by FCG for projects in the last four years of the POM period.  These streams are budget  
 wedges  in  total dollars  by  fiscal  year.    They  represent  the  resource  requirements necessary to accomplish the CIS during the 
 out years of the POM.    MACOMs will  consolidate  these requirements in accordance with HQDA (DAEN-ZCP-A) instructions  for  
 submission  and  reporting.    With  approval  of  HQDA (DAEN-ZCP-A),  proponents  for  specialized  facilities,  such  as medical 
 facilities, may establish additional reporting requirements.
  

 (3) Supporting graphics.
  

 (a) Installation map(s) showing location of all short range projects.
  

 (b)  Site  specific  maps  with  enhanced  details,  including  utilities (available upon request).
  

 (c) Environmental overlay extract (enhanced details).
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 3.6 Mobilization component (MC)
 a.   The   MC   supports   the  mobilization  planning  strategy  of  the installation.  It develops the expansion capability analyses  of  

 the  LRC into  specific  plans  to  allocate existing facilities and acquire needed additional facilities to support  mobilization  missions,  
 functions,  and tasks.
  

 b.  For  industrial  installations,  the  MC  will  follow MACOM guidance published  in  a  MACOM  supplement  to  this  regulation.    
 (Subject  to compliance with the provisions of the supplementation para.)
  

 c. The MC consists of the following elements:
  

 (1) Narrative.
  

 (2)  Land use plan (overlay boundaries to be compatible with the land use plan of the LRC).
  

 (3) Mobilization Tabulation of  Existing  and  Required  Facilities  (MOB TAB).
  

 (4) Mobilization site plans (graphic drawings).
  

 (5)  Environmental  documentation  as  a  specific  scenario  in  the LRC environmental analysis.  (See AR 200-2, chap 2.)
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 3.7 Environmental documentation
  
 Subtopics
 3.7.a Assessment of environmental effects.
 3.7.b Documentation level.
 3.7.c Assessment guidelines.
 3.7.d Master plan environmental overlay (MPEO).
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 3.7.A Assessment of environmental effects.
 a.  Assessment of environmental effects.  The RPMP and its components are decision documents and must be assessed for their 

 environmental effects as prescribed by AR 200-2, paragraph 3-1.  The assessment may be accomplished with either a 
 programmatic or umbrella assessment of the  effects  of  the entire  RPMP or an individual assessment of the effects of each 
 component. The  assessment  is  the  product  of  an  interdisciplinary  team,   with contributions from all elements of the DEH and 
 the installation staff.
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 3.7.B Documentation level.
 b.  Documentation level.  The actual level of environmental documentation required  (record  of  environmental  consideration  

 (REC),  environmental assessment   (EA),  or  environmental  impact  statement  (EIS))  will  be determined  by  the  scope  of  the  
 action  (programmatic  assessment  or individual  component  assessment) in relation to threshold criteria in AR 200-2, chapters 4 
 through 6.  Either approach (programmatic or individual) is acceptable.  The appropriate level of environmental documentation  will 
 be  provided  when  the  RPMP  is  updated  in  its  entirety or when each individual component is revised.  (See para 3-10.)
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 3.7.C Assessment guidelines.
 c.  Assessment  guidelines.   Because the LRC and CIS are programmatic in nature, umbrella environmental documentation should 

 normally  be  prepared for them.  The SRC and MC may be included in programmatic documentation if an  appropriate  level  of 
 project specific detail can be provided without making  the  overall  document  too   cumbersome.      The   environmental 
 documentation  for  the  SRC  and  MC  may  also  be  tiered from existing programmatic environmental documents.
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 3.7.D Master plan environmental overlay (MPEO).
 d. Master plan environmental overlay (MPEO).

  
 (1)  Purpose.    The  MPEO  will  graphically  depict  the  environmental conditions at the installation.   It will  serve  as  the  basis  

 for  the environmental  quality,  natural  and cultural resources baseline analysis element of the LRC, as well as any expansion 
 capability analysis.
  

 (2) Composition.   The MPEO will  portray  concerns  and  constraints  to installation  development and mission accomplishment.  It 
 is a compilation and synthesis of other plans.  It will incorporate attributes  of  concern derived  from  ongoing  management  
 activities  within  the  DEH and other installation staff elements, activities, and tenants.  It will  draw  from the   implementation  of  
 safety,  environmental,  natural,  and  cultural resource management programs.  It will be a composite map of environmental data 
 groupings (EDG) which include:
  

 (a) Safety zones.
  

 (b) Surface/aerial limiting factors, for example, noise and flood plains.
  

 (c) Natural/cultural  resource  related,  for  example,  soils,  critical habitat, and archeological sites.
  

 (d)  Underground  hazards/limiters, for example, ground water and defense environmental restoration account (DERA) issues.
  

 (e) Surface hazardous and toxic materials/waste issues.
  

 (f) Real estate acquisition and disposal actions.
  

 (3) Preparation.   Wherever possible, the MPEO will  be  developed  in  a spatial  database management system (SDMS) format.  At 
 installations where SDMS technology is not available, the MPEO will be developed by  means  of overlay composite maps and 
 drawings, such as are described in TB ENG 353.
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 3.8 Contributory information and plans
 a.  Many  different  documents  are  used  in preparing the RPMP.   These documents address a wide spectrum  of  issues,  

 including  such  areas  as natural  and  cultural  resources, information systems, physical security, and overall installation quality of 
 life.
  

 b. Table 3-1 lists some contributory sources of information that must  be reviewed  for  real  property  implications when developing 
 the RPMP.  The table is not all inclusive and may vary among installations.
  
  
 +--------------------------------------------------------------------------------------------------+
 ¦Table 3-1. Contributory sources of RPMP information                                               ¦
 +--------------------------------------------------------------------------------------------------¦
 ¦Document                               ¦Typical installation proponent                            ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Existing Conditions Maps               ¦DEH (EP&S). These maps graphically portray existing       ¦
 ¦                                       ¦conditions on the installation. They are the base drawings¦
 ¦                                       ¦for the RPMP. The DEH is required to have the following:  ¦
 ¦                                       ¦regional map, airfield map (if applicable), installation  ¦
 ¦                                       ¦land use map, building site maps, transportation maps,    ¦
 ¦                                       ¦utility and storm drainage maps. These maps may be        ¦
 ¦                                       ¦maintained by either the master planner or the real       ¦
 ¦                                       ¦property office.                                          ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Real Property Inventory                ¦DEH (EP&S). Contained in IFS or IFS-M.                    ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Resource Management Plan               ¦DEH (ERMD). (See AR 420-10, paras 1-4 and 2-2).           ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Installation Natural Resources         ¦DEH (Environmental Office). (See AR 420-74, chap 8).      ¦
 ¦Management Plan                        ¦                                                          ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Historic Preservation Plan             ¦DEH (Environmental Office). (See AR 420-40, chap 2).      ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Segmented Housing Market Analysis      ¦DEH (Housing Office).                                     ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Other Environmental, Natural, Cultural ¦DEH (Environmental Office). (See AR 420-74, chap 8).      ¦
 ¦Resources Plan                         ¦                                                          ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Environmental Management Plans         ¦DEH (Environmental Office). (See AR 200-1, paras 1-25 and ¦
 ¦                                       ¦1-39).                                                    ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Key Installation and Utility Maps      ¦DEH (EP&S). (See TN 420-10-7)                             ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Long-Range Utilities System Plan       ¦DEH (EP&S). (See TN 420-10-8).                            ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Physical Security Plan                 ¦Provost Marshal.                                          ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Training Management Plan               ¦Director of Training.                                     ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Information Systems Plan               ¦Director of Information Management (DOIM).                ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Plant-in-Place Information Systems Maps¦DOIM.                                                     ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦DOIM Handbook                          ¦DOIM.                                                     ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Local Community Development Plans      ¦Community Governments.                                    ¦
 +--------------------------------------------------------------------------------------------------¦
 ¦NOTES:                                                                                            ¦
 ¦                                                                                                  ¦
 ¦(1) Where it has been implemented, the DPW may assume the proponent responsibilities of the DEH.  ¦
 ¦                                                                                                  ¦
 +--------------------------------------------------------------------------------------------------+
  
  

 c. Submission  of  contributory  information  for  consideration  in  the development   of  the  RPMP  is  the  responsibility  of  the  
 information proponent.
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 3.9 Submission and approval
Table 3-2 lists RPMP submittal and approval requirements.

  
  
 +--------------------------------------------------------------------------------------------------+
 ¦Table 3-2. Guidelines for submission of RPMP documents                                            ¦
 +--------------------------------------------------------------------------------------------------¦
 ¦Document                               ¦Submission dates and instructions                         ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Long-Range Component (LRC) (all        ¦Prepare as directed by MACOM. Submit to MACOM for         ¦
 ¦elements)                              ¦approval.  Updates submitted for MACOM approval, as       ¦
 ¦                                       ¦required.                                                 ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Capital Investment Strategy (CIS)      ¦Prepare annually as directed by MACOM. Submit to MACOM for¦
 ¦                                       ¦approval, with copy furnished to supporting USACE         ¦
 ¦                                       ¦division/district. "No Change" submittal required.        ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Short-Range Component (SRC) (all       ¦Prepare as directed by MACOM. Update annually. Submit to  ¦
 ¦elements)                              ¦MACOM for approval, with copy furnished to supporting     ¦
 ¦                                       ¦USACE division/district.                                  ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Mobilization Component (MC) (all       ¦Prepare as directed by MACOM. Submit to MACOM for         ¦
 ¦elements)                              ¦approval.  Review annually and update as required. Provide¦
 ¦                                       ¦copy to supporting USACE division and district. Updates   ¦
 ¦                                       ¦require MACOM approval.                                   ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Environmental Documentation            ¦Submit with appropriate RPMP component for approval.      ¦
 ¦                                       ¦Approval level is per AR 200-2, chapters 5 and 6. Update  ¦
 ¦                                       ¦as required based on changes to the RPMP.                 ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Installation Design Guide              ¦Submit to MACOM for approval. Submit changes for approval ¦
 ¦                                       ¦as they occur.                                            ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Major Maintenance & Repair             ¦Provide as part of annual CIS/SRC submittal for MACOM     ¦
 ¦                                       ¦approval.  Update annually.                               ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Real Property Disposal Actions         ¦Provide an update as directed by MACOM.                   ¦
 +---------------------------------------+----------------------------------------------------------¦
 ¦Contributory Plans                     ¦Provide as necessary to the RPMP proponent and to the     ¦
 ¦                                       ¦MACOM.                                                    ¦
 +--------------------------------------------------------------------------------------------------+
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 3.10 Maintenance and revision
The  master  planning  process must provide for continuity as installation leadership, missions, and functions change and evolve.  It 

 must also allow for necessary amendments and changes to  the  RPMP,  while  assuring  that changes  are  made  only  when  fully  
 warranted.    The installation Real Property Planning Board (RPPB) will ensure that the RPMP is kept current.
  

 a. Revisions to the LRC, including environmental documentation,  will  be required by the MACOM when--
  

 (1) Overall installation assigned strength changes significantly.
  

 (2)  Changes  occur  in  installation  or  tenant  unit missions that may trigger the need for different land use development.
  

 (3) Operational safety requirements affect on- or off-post land use.
  

 (4) Directed by HQDA (DAEN-ZCI-P), but at least every ten years.
  

 b. The CIS will be  updated  as  significant  changes  in  real  property requirements and resources occur.
  

 c.  The  SRC  will  be updated annually, based on changes from the PBG or priorities in the CIS.
  

 d. The MC will be updated when significant mission or facilities  changes occur  or  when  directed  by the MACOM.   Whenever the 
 RPMP is changed or updated, the MC must be reviewed and updated as appropriate.
  

 e. Contributory information must be reviewed prior to each submission  of any  component  of the RPMP.   The accuracy and 
 currentness of information and data must be verified with its proponent and updated as appropriate.
  

 f. The environmental impacts of planning decisions  and  changes  to  the RPMP  must  be  assessed whenever they occur.  
 Environmental documentation must be updated as appropriate.
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 3.11 Project siting
  
 Subtopics
 3.11.a Location.
 3.11.b Projects requiring site approval.
 3.11.c Technical review requirements.
 3.11.d Site approval request procedures.
 3.11.e Site approval invalidations.

Master Planning for Army Installations
Project siting

AR 210-20 * 30 July 1993 * UNCLASSIFIED
3.11 - 1



 3.11.A Location.
 a.  Location.    Proper  project siting denotes that a project's location conforms to--

  
 (1)  Land  planning  principles  and  the  planned  development  of   the installation.

  
 (2)   All   special  site  criteria,  such  as  safety  or  environmental restrictions (any inconsistencies having been properly 

 authorized).

Master Planning for Army Installations
Location.

AR 210-20 * 30 July 1993 * UNCLASSIFIED
3.11.A - 1



 3.11.B Projects requiring site approval.
 b.   Projects  requiring  site  approval.    All  proposed  projects,  as categorized below, must be sited in the installation RPMP and 

 approved  by the  installation  RPPB  and  MACOM,  regardless of the type of funding or project size.
  

 (1) Construction or relocation of permanent or semipermanent  facilities. The MACOM will be notified of the construction of 
 temporary or relocatable facilities.
  

 (2) Additions to existing facilities.
  

 (3)  Replacement  of a facility at the same location with a facility of a different use.
  

 (4) Sitings requiring changes in approved land use.
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 3.11.C Technical review requirements.
 c.  Technical  review requirements.  Project sitings involving ammunition and explosive safety or outdoor live fire ranges  will  be  

 submitted  for technical review and comment prior to submission for MACOM approval.  (See AR 385-60, para 5 and AR 385-63, 
 paras 1-5, 1-6, and 2-1 through 2-3.)
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 3.11.D Site approval request procedures.
 d. Site approval request procedures.  As soon as an action requiring site approval  becomes  firm, a site approval request will be 

 sent to the MACOM for approval.   Site approvals must  be  obtained  before  project  design begins.  MCA projects without site 
 approval will be held in abeyance until MACOM  site approval is obtained.  Requests for site approval will include annotated site  
 plans,  siting  justifications,  supporting  environmental documentation, analysis of effects on the CIS, and RPPB approvals.
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 3.11.E Site approval invalidations.
 e.  Site approval invalidations.  A project site approval becomes invalid when a project is resited.   The  MACOM  will  determine  if  

 a  shift  in location  qualifies  as  a  resiting.   All site approvals based on safety criteria certification become invalid when the project 
 scope  or  location changes  from  that  approved  by  the  command  or office responsible for issuing safety criteria certifications.  
 Requests for revalidating a  site approval  should  be  processed  as  soon as possible after a revalidation requirement has been 
 identified.
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 3.12 Land use change requests
 a.  A  land  use  change is a reconfiguration of an approved installation land use zone.  Such a change requires an amendment  to  

 the  installation RPMP.    Supporting  environmental  documentation must also be adjusted as required.
  

 b. A land use change request will be processed in the same  manner  as  a site approval request and with the same 
 documentation.  Approval authority resides with the MACOM.  This procedure ensures that compatibility of land uses is considered 
 when locating functions or facilities.
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 4.0 The Real Property Planning Board (RPPB)
  
 Subtopics
 4.1 Establishment
 4.2 Functions
 4.3 Composition
 4.4 Meetings
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 4.1 Establishment
Commanders  of Army installations or designated master planning areas will establish and maintain a Real Property Planning Board 

 (RPPB).    The  RPPB will  assist  the commander to manage and develop the installation or area facilities and real estate in an 
 orderly manner to  satisfy  all  assigned and future known missions.
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 4.2 Functions
The functions of the RPPB are to--

  
 a.  Act  as the installation's "Board of Directors" to ensure the orderly development and management of the installation real property 

 in support of missions, management processes, and community aspirations.
  

 b. Guide the development and maintenance of all components  of  the  Real Property Master Plan (RPMP).
  

 c.  Coordinate  installation  development  planning  with  the  following elements:
  

 (1) Adjacent and nearby installations or planning areas.
  

 (2) Other activities of the DOD and federal agencies.
  

 (3) Local  agencies  and  planning  commissions  of  neighboring  cities, counties,  and  states  for  mutual development concerns 
 and environmental issues.
  

 d. Ensure that the RPMP--
  

 (1) Addresses all real property requirements for all  activities  on  the installation and supported area.
  

 (2)   Reflects   changes   in  installation  missions  and  the  military community's needs and aspirations.
  

 (3) Projects  for  growth  or  reductions  in  units  and  activities  as reflected in the ASIP.
  

 e. Determines installation architectural and design themes.
  

 f.  Reviews  funding  requirements  to  maintain  RPMP documents and make appropriate recommendations to the installation 
 commander.
  

 g. Projects plans and programs that are developed in harmony  to  protect and enhance the environment.  (See AR 200-1, chaps 2 
 through 11, AR 200-2, para 2-6, AR 420-40, chap 2, and AR 420-74, chap 8.)
  

 h.  Ensures  that  maximum  use  is made of existing facilities.  (See AR 405-70, paras 1-5 through 1-7.)
  

 i. Formulates and justifies construction and  major  repair  programs  in accordance with annual MACOM program guidance.
  

 j.  Makes  recommendations  regarding real property and space utilization management issues.
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 4.3 Composition
 a.  The  RPPB  is  composed  of regularly assigned members or alternates, appointed on orders, and organized as follows-

  
 (1) Chairman.   The installation  or  area  commander  is  the  chairman. General  officers  commanding  installations  may appoint a 

 subordinate of appropriate grade and experience to serve as the chairman.
  

 (2) Voting members.
  

 (a) The installation staff engineer, normally the DEH, is  the  executive secretary of the board.  He  provides all staff support and 
 administrative assistance.
  

 (b)  The  chief  of  each  principal  and  special  staff  section of the installation, the installation environmental coordinator, and other  
 staff members designated by the installation commander are voting members.
  

 (c)  The  commander  or  representative of each major unit or independent activity, including United States Army Reserve (USAR)  
 and  Army  National Guard  (ARNG)  activities,  occupying  real  estate  administered  by  the installation or area commander are 
 also voting members.  This includes all activities located within the boundaries  of  the  installation  or  at  a physically  separate  site  
 for  which  the  installation or area has real property master planning responsibilities.
  

 (3) Associate (nonvoting) members.
  

 (a) The supporting division engineer is an associate member.  If approved by  the  division  engineer,  the  supporting  district  
 engineer  may  be appointed an associate member instead of the division engineer.
  

 (b)  The commander of the MACOM controlling the installation will provide an associate member.
  

 (c) Representatives from adjoining or nearby  military  installations  or headquarters may be invited to become associate members.
  

 b.  The  U.S.  Army  Materiel  Command  (AMC) will establish guidance and instructions  for  forming  RPPBs  at  GOCO  
 installations.      Operating contractor  personnel  may  serve  as  members  in  an  advisory capacity, consistent with current armed  
 services  procurement  regulations.    GOCO installation  RPPBs  should  be  constituted  with personnel of a level of responsibility 
 comparable to that for  government-operated  installations. (See a above.)
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 4.4 Meetings
 a.  The  RPPB  will  meet at least semiannually for the purpose of formal deliberations, consistent with the functions described in 

 paragraph 4-2.
  

 b. The board secretary will take minutes  of  all  RPPB  meetings.    The secretary will also prepare meeting agenda, read-ahead 
 packages, and other administrative  requirements.    The  minutes  will  record voting members present and absent; associate 
 member attendance; and topics discussed,  to include  issues, points of discussion, and board recommendations with vote tally, if 
 appropriate.
  

 c. The board is required to recommend formal approval for--
  

 (1) All components of the RPMP.
  

 (2) Installation architectural/design themes.
  

 (3) RPMP funding requirements.
  

 (4) Other items within the purview of the board's charter, as  designated by the installation commander.
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 AR 405-90
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Military Construction, Army (MCA) Program Development
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Department  of  the  Army  Facility  Classes  and  Construction Categories (Category Codes)
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Installation Master Planning
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Planning in the Noise Environment
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 Section III

Prescribed Forms
  

DA Form 2369-R
 Tabulation of Existing and Required Facilities  for  Long-Range  Planning. (Prescribed in chap 3.)
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Tabulation  of  Existing  and  Required  Facilities Installation Strengths (Prescribed in chap 3.)
  
 DA  Form 2369-2-R

Tabulation of Existing and Required Facilities-- Facilities  Requirements. (Prescribed in chap 3.)
  
 Section IV

Referenced Forms
 There are no entries in this section.

Master Planning for Army Installations
Appendix A.  References

AR 210-20 * 30 July 1993 * UNCLASSIFIED
A.0 - 2



 GLOSSARY Glossary
Section I

 Abbreviations
  
  

ACOE
 Army Communities of Excellence
  

ACTS
 Army Criteria Tracking System
  

AEI
 Architectural Engineering Instruction
  

AFH
 Army Family Housing
  

AICUZ
 Air Installation Compatible Use Zone
  

ALRFP
 Army Long-Range Facilities Plan
  

ALRPG
 Army Long-Range Planning Guidance
  

AMC
 U.S. Army Materiel Command
  

AR
 Army regulation
  

ARNG
 Army National Guard
  

ASIP
 Army Stationing and Installation Plan
  

AWP
 Annual Work Plan
  

BASOPS
 base operations
  

CBE
 Command Budget Estimate
  

CIS
 Capital Investment Strategy
  

COE
 Chief of Engineers
  

CONUS
 Continental United States
  

DA
 Department of the Army
  

DBOF
 Defense Base Operations Fund
  

DERA
 Defense Environmental Restoration Act
  

DEH
 Director of Engineering and Housing
  

DOD
 Department of Defense
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DPW
 Director of Public Works
  

EA
 Environmental assessment
  

EDG
 environmental data grouping
  

EHSC
 U.S. Army Engineering and Housing Support Center
  

EIS
 Environmental Impact Statement
  

EO
 Executive Order
  

EP&SD
 Engineering, Plans, and Services Division
  

ERMD
 Engineer Resources Management Division
  

FCG
 Facility Category Group
  

GIS
 geographic information system
  

GOCO
 government-owned, contractor-operated
  

HQDA
 Headquarters, Department of the Army
  

ICUZ
 Installation Compatible Use Zone
  

IDG
 Installation Design Guide
  

IFS
 Integrated Facilities System
  

IFS-M
 Integrated Facilities System (mini/micro)
  

JLUS
 Joint Land Use Study
  

LRC
 Long-Range Component
  

MACOM
 major Army command
  

MCA
 Military Construction, Army
  

MCAR
 Military Construction, Army Reserve
  

MC
 Mobilization Component
  

MOB ARPRINT
 Mobilization Army Programs for Individual Training
  

MOB TAB
 Mobilization Tabulation of Existing and Required Facilities
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MPEO

 master plan environmental overlay
  

MSPS
 Mobilization Stationing Planning System
  

MPI
 Master Planning Instruction
  

NAF
 non-appropriated fund
  

NCR
 National Capital Region
  

NEPA
 National Environmental Policy Act
  

OCONUS
 outside the continental United States
  

OEA
 Office of Economic Adjustment
  

OMA
 operations and maintenance, Army
  

OSD
 Office of the Secretary of Defense
  

PAX
 Programming, Administration, and Execution System
  

PBG
 Program and Budget Guidance
  

POM
 Program Objective Memorandum
  

PPBES
 Planning, Programming, Budgeting, and Execution System
  

REC
 record of environmental consideration
  

RMP
 Resource Management Plan
  

RPI
 real property inventory
  

RPIP
 Real Property Investment Plan
  

RPLANS
 Real Property Planning and Analysis System
  

RPM
 Real Property Maintenance
  

RPMP
 Real Property Master Plan
  

RPPB
 Real Property Planning Board
  

SAMAS
 Structure and Manpower Allocation System
  

SDMS
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 spatial database management system
  

SOFA
 Status of Forces Agreement
  

SRC
 Short-Range Component
  

TAB
 Tabulation of Existing and Required Facilities
  

TAP
 The Army Plan
  

TB
 Technical Bulletin
  

TM
 Technical Manual
  

URR
 Unconstrained Requirements Report
  

USACE
 United States Army Corps of Engineers
  

USAR
 United States Army Reserve
  
 Section II

Terms
  

Adequate facilities
 Those  facilities  that  meet  space  and  condition  criteria (to include location criteria) required to support installation mission 
 requirements.
  

Army Communities of Excellence (ACOE)
 A program for the  total  Army  which  is  based  on  the  principle  that communities  support  people  best  by  combining excellent 
 facilities and excellent services.  The program focuses on improvements in  services  and facilities,  improved  working and living 
 conditions, renewed pride, and a sense of accomplishment  in  every  member  of  the  community.    Totally involved,  committed,  
 and  caring  communities  cause  soldiers and their families to feel better about themselves, the  community,  and  the  Army. Thus,  
 Army  communities  have  a  crucial  role in recruiting, retention, increased performance and productivity, and overall readiness.
  

Army Long Range Facility Plan (ALRFP)
 The Engineers' functional area  plan  for  meeting  future  real  property requirements  for  total  Army  readiness.    ALRFP  
 complements ALRPG and incorporates the tenets of Army war-fighting concepts.  It forms the basic guidance and direction for 
 providing quality real property support to  the total  Army  of  the future.   It establishes the foundation for MACOM and installation 
 facilities  plans  over  a  30-year  horizon.    It  provides methodologies  for developing installations and facilities into a physical 
 environment that will attract and retain a quality force.
  

Army Long Range Planning Guidance (ALRPG)
 The vision of the Army leadership which describes a framework for defining future requirements.  The document analyzes national  
 security  objectives against  a  range  of potential threats.  It lays out planning assumptions and lists underlying conditions likely  to  
 hold  true  over  the  30-year period.    It  examines  political,  military, economic, and technological events.   The examination 
 identifies trends  and  determines  a  range  of possible  results  that  bound  the future operating environment.  It then draws  
 implications   for   future   missions   and   achieving   required capabilities.    The  ALRPG  helps  commands and agencies translate 
 leader vision into long-range plans which guide preparation of the TAP.
  

Army Stationing and Installation Plan (ASIP)
 The official document that gives the authorized, projected force structure at  installation  level  for  planning  and  programming  real  
 properties required to support personnel and activities (Army and other services).
  

Construction
  

 a. The erection, installation, or assembly of a new facility.
  

 b.  The  acquisition,  expansion,  extension,  alteration, conversion, or replacement of an existing facility.
  

 c. The relocation of a facility from one installation to another.
  

 d. Installed  equipment  made  a  part  of  the  facility,  related  site preparation, excavation, filling, landscaping, or other land 
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 improvements.
  

District engineer
 Functions  as the operating arm of a division engineer, and is responsible for supervision of  major  construction  programs  for  
 multiple  projects within an assigned geographical area.
  

Division engineer
 One  of  several  division  engineers,  U.S.  Army Corps of Engineers, who supervise the  activities  of  certain  District  Engineers  
 and  are  the intervening  management  level  between  the Commander, U.S. Army Corps of Engineers  and  District  Engineers  
 (for  example,  U.S.  Army   Engineer Division, North Atlantic).
  

Environmental data groupings
 Groupings  of environmental data layers that share similar characteristics or concerns.   These groupings would be displayed  in  a  
 SDMS  or  on  an overlay map.
  

Environmental stewardship programs
 Those  environmental,  natural,  and  cultural resource programs that have been identified for inclusion in the real property 
 environmental  overlays and  discussed  in  the  environmental,  natural,  and  cultural resources baseline analysis element of the 
 LRC.
  

Expansion capability
 The potential of an installation to accept the  stationing  of  additional units, activities, or functions.
  

Facility
 Any  interest  in  land, structure, or complex of structures together with any supporting road and utility  improvements  necessary  to  
 support  the functions  of  an  Army  activity  or  mission.    A facility includes the occupiable space it contains.  The class of facility 
 is  identified  by  a 5-digit  construction  category code in AR 415-28, table 1.  Also called a real property facility (RPF).
  

Facility category group (FCG)
 An aggregation of  one  or  more  real  property  assets  that  have  like functional  purpose  and the same unit of measure.  Each 
 FCG is defined by the make up of the category  codes  it  contains.    (See  AR  415-28  for composition of FCGs.)
  

Funding streams
 The  resource  requirements necessary to accomplish the CIS during the out years (last four years) of the POM.  They are based  
 on  project  listings justified  by the CIS, but without the detailed justification required for projects in the first two years of the POM 
 period.
  

Installation
 An aggregation of contiguous or near contiguous, common mission-supporting real property holdings under the jurisdiction  of  
 DOD  or  a  state,  the District  of  Columbia, territory, commonwealth, or possession, controlled by and at which an Army unit  or  
 activity  (active,  USAR,  or  ARNG)  is permanently assigned.
  

Installation commander
 Commanding  officer of an installation.  The commander of a military table of organization and equipment or table of distribution and 
 allowance  unit or   activity  who  does  not  otherwise  have  responsibility  for  land, buildings, and fixed improvements is not an 
 installation commander.
  

Installation Design Guide (IDG)
 A document prepared by an installation which provides specific guidance on the exterior and interior design parameters for  the  
 installation.    All installation  RPM  improvements, renovation projects, and new construction must comply with the IDG.   It may be 
 as simple  or  as  comprehensive  as desired to achieve aesthetically pleasing working and living environments.
  

Integrated Facilities System (IFS)
 An  automated  information  evaluation  system that encompasses life cycle management of real property resources.
  

Long-range requirement
 Any structure, multi-use structure, complex, range  area,  land  area,  or program  identified  in the RPMP as necessary to meet the 
 assigned mission or support requirements of the installation.
  

Major Army command (MACOM)
 For purposes of this regulation, MACOMs are as follows:
 Eighth U. S. Army (EUSA)
 Forces Command (FORSCOM)
 Military Traffic Management Command (MTMC)
 U.S. Army Europe and Seventh Army (USAREUR)
 U.S. Army Health Services Command (HSC)
 U.S. Army Information Systems Command (USAISC)
 U.S. Army Intelligence and Security Command (INSCOM)
 U.S. Army Materiel Command (AMC)
 U.S. Army Military District of Washington (MDW)
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 U. S. Army Pacific (USARPAC)
 U. S. Army South (USARSO)
 U.S. Army Training and Doctrine Command (TRADOC)
 U.S. Military Academy (USMA)
  

Master planning area (OCONUS)
 U.S. Army installations and  real  property  holdings  within  a  specific geographic  area  that  are  grouped  together  and 
 designated as a master planning area for development of a single integrated  master  plan.    The master  planning  area  may  be an 
 entire military community or a military installation.
  

Master Planning Instructions (MPI)
 Master  planning  implementing  information  published  by   USACE   which prescribe  supplemental  guidance  and  procedures  for 
 the development of RPMPs.
  

Military Construction, Army (MCA)
 The program by which Army facilities are  planned,  programmed,  designed, budgeted,   constructed,  and  disposed  of  during  
 peacetime  and  under mobilization conditions.   The program also includes  the  acquisition  of real estate and other supporting 
 activities.
  

Planning, Programming, Budgeting, and Execution System (PPBES)
 The  Army's  primary resource management system which is now in a biennial cycle.  It constitutes a major decision making 
 process.  It ties planning, programming, and budgeting together.  It forms the basis  for  building  a comprehensive plan in which 
 budgets flow from programs, programs flow from requirements,  requirements  from  missions,  and  missions  from national 
 security objectives.  The patterned flow --from end  purpose  to  resource cost--defines  requirements  in  progressively greater 
 detail.  The system integrates centrally managed programs for manpower; research, development, and acquisition;  and  stationing  
 and  construction.    The  system  also integrates  the  operations  and  maintenance,  Army  (OMA) budgets of the MACOMs and 
 operating agencies, and MACOM needs for manpower, housing,  and construction.    It  supports  budget  preparation  from  
 installation  to departmental level.  It reviews execution of the approved  program  budget by  both  headquarters  and  field  
 organizations.    During execution, it provides feedback to the planning, programming, and budgeting process.
  

Program and Budget Guidance (PBG)
 Publishes resource guidance to MACOM, program executive offices, and other operating agencies.  The guidance covers force  
 structure  and  associated manpower, appropriations of immediate interest, such as OMA, MCA, and AFH, procurement   
 appropriations,  and  construction  using  trust  funds  and non-appropriated funds.   It is published five or  six  times  during  the 
 biennial PPBES cycle -- in January, soon after the President's budget goes to  Congress,  in the spring, following publication of the 
 TAP, and in the fall to record results of resource management updates and probable  fiscal guidance.  In the second year of the 
 PPBES cycle, the President may submit an  amended budget, and if he does, HQDA will issue a PBG with updates.  A PBG 
 reflecting the new program  follows  submission  of  the  POM  in  the spring, and a fall PBG reflects Army budget estimates.
  

Program Objective Memorandum (POM)
 The primary means for the Army leadership to allocate resources to support Army  roles  and  missions.    It  translates  planning 
 decisions, Office, Secretary  of  Defense  (OSD)  programming  guidance,  and   congressional guidance  into  a  detail  allocation  
 of forces, manpower, and funds.  It presents the Army's proposal for a balanced allocation  of  its  resources among  centrally  
 managed  programs  for  manpower;  operations; research, development, and  acquisition;  and  stationing  and  construction  within 
 specified  constraints.    OSD  reviews the POM and modifies it to reflect program decisions.   The approved program  provides  the  
 basis  for  Army budget estimates.
  

Real property allowance criteria
 Authorized  facilities  or  space  planning  criteria  for  a  given unit, activity, or function.   ACTS is the  primary  source  of  space  
 planning criteria.
  

Real property inventory (RPI)
 A  detailed inventory of each reportable item of real property.  It serves as the basic source of information for the category, status,  
 cost,  area, capacity,  condition, use, construction material, and capital improvements for each item of real property as defined  in  
 AR  415-28.    The  RPI  is maintained at installation level and in the aggregate at HQDA.
  

Real Property Maintenance (RPM)
 Program  element  78  (K account)--maintenance and repair of real property (includes maintenance and repair of buildings,  
 structures,  grounds,  and utilities  systems  within  delegated  authorization  limits)  and program element 76 (L account)--minor 
 construction activities (includes  erection, installation,  or  assembly  of a new facility and addition, expansion, or alteration of existing 
 facilities within delegated authorization  limits). J account, Operation of Utilities, and M account, Engineering Support, are included in 
 base operations account (BASOPS).
  

Real Property Master Plan (RPMP)
 The  installation  commander's  plan for the management and development of the installation's real property resources.   It analyzes  
 and  integrates the  plans  prepared  by the DEH and other garrison and tenant activities, higher headquarters, and those of 
 neighboring communities to  provide  for orderly development of real property resources.  A complete RPMP forms the foundation  
 for  the development for all peacetime facility management and construction development activities on the installation.
  

Real Property Planning Board (RPPB)
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 A board consisting of members of the  command,  operational,  engineering, planning,  and  tenant  interests  of  the  installation or 
 community that advises the installation commander on planning decisions.
  

Resource Management Plan (RMP)
 An Installation's complete DEH program and the strategy to accomplish  it. It  consolidates DEH plans into a single integrated plan 
 that reflects all major requirements, initiatives, actions, and objectives up to  six  years into  the future.   The RMP serves as the 
 basis for URR and Command Budget Estimate (CBE) preparation.
  

Spatial database management system (SDMS)
 The  technology  that  includes  geographic  information  systems   (GIS), computer  aided  design and drafting systems, automated 
 mapping/facilities mapping systems, or any other system described by other commonly  accepted terminology which implies the 
 automated use and employment of spatial data in the decision support/corporate database concept.
  

Tabulation of Existing and Required Facilities (TAB)
 A  numeric  report  of  facility  allowances,  requirements, excesses, and shortfalls.  The TAB may be produced at the  level  of  
 either  individual facility category code or FCG.  (See AR 415-28 for a description of FCGs.) Where  available,  the  Real Property 
 Planning Analysis System (RPLANS) as modified to reflect specific user/mission needs, may be  used  to  produce the  TAB  and  
 will  be recognized by HQDA as part of the justification of construction programs.
  

Tenant unit, agency, or activity
 A unit, agency, or activity of one command that occupies facilities on  an installation  of  another  command and receives support 
 services from that installation.
  

The Army Plan (TAP)
 A plan which  documents  Army  leadership  policy  and  provides  resource guidance.   It outlines national military strategy and 
 security policy for the Army, states the Army's priorities within  expected  resource  levels, and  guides  development of the total 
 Army program and budget.  It records the Army objective force and provides additional guidance for bridging the gap between the 
 planning force and the programmed force.
  
 Section III

Special abbreviations and terms
 This section contains no entries.
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 USAPPC-INDEX Index
This  index  is  organized  alphabetically by topic and by subtopic within topic.  Topics and subtopics are identified by paragraph 

 number.
  
 Capital Investment Strategy (CIS)

  Elements of, 3-4
   Environmental considerations, 3-4
   Purpose of, 3-4
   Review of, 1-8
   Revision of, 3-10
   Submission of, 1-7, 1-8, 3-9
  
 Criteria, real property allowance, 1-5, 1-6, 3-1
  
 Environmental considerations of master planning, 2-3,  2-8.    See    also
 RPMP,   Environmental   documentation;   Long-Range   Component;   Capital
 Investment Strategy; Short-Range Component; and Mobilization Component
  
 Installation Design Guide

  Compliance with, 1-10, 3-1, 3-3
   Criteria for, 1-7
  
 Intergovernmental coordination, 1-8, 2-8
  
 Land use changes.  See RPMP, Land use change requests
  
 Long-Range Component (LRC)

  Elements of, 3-3
   Environmental considerations,  3-3
   Purpose, 3-3
   Revision of, 3-10
  
 Master plan.  See Real property master plan
  
 Master planning.  See Real property master planning
  
 Mobilization Component (MC)

  Elements of, 3-6
   Environmental considerations, 3-6
   Funding for, 1-6
   Purpose, 3-6
   Revision of, 3-10
  
 Mobilization planning, 2-6.  See also Mobilization Component
  
 Master Planning Instruction, 1-6
  
 Non-reimbursable support, 1-5, 1-11
  
 PPBES, relationship to master planning, 2-2
  
 Purpose, 1-1
  
 Real property master planning process

  Objectives of, 2-3
   Procedures, 2-4
   Relationship to PPBES, 2-2
  
 References, 1-2
  
 Reimbursable support, 1-10
  
 Responsibilities, chap 1
  
 Real Property Master Plan (RPMP)

  Approval authority, 1-7, 1-8
   Components of, 3-2. See also LRC, CIS, SRC, and MC
   Contributory information and plans, 3-8.  See also RPMP, Maintenance and revision
   Coordination of, 1-6, 1-11
   Environmental documentation,  3-7.    See  also  RPMP,  Maintenance  and revision
   Land use change requests, 3-12
   Maintenance and revision, 3-10
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   Project siting, 3-11
   Proponent for, 3-2
   Sources of information, 3-1
   Submission and approval, 3-9
  
 Real Property Planning Board

  Composition of, 1-7, 1-9, 1-10, 1-13, 4-3
   Establishment of, 1-8, 4-1
   Functions of, 4-2
   Meetings, 4-4
   Responsibilities of, 1-14
   Revision,  See RPMP, Maintenance and revision
  
 Short-Range Component (SRC)

  Annual dollar ceilings, 1-7
   Elements of, 3-5
   Environmental considerations, 3-5
   Purpose, 3-5
   Revision of, 3-10
   Submission of, 1-7, 1-8, 3-9
  
 Site approval.  See RPMP, Project siting
  
 Tabulation of Existing and Required Facilities (TAB), preparation of, 3-3
  
 Tenant activities, needs of, 1-8, 1-13
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 R-FORMS R-Forms
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 --------------------------------------------------------------------------
 Figure RF-1. Reproducible - DA Form 2369-R
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 --------------------------------------------------------------------------
 Figure RF-2. Reproducible - DA Form 2369-1-R
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 Figure RF-3. Reproducible - DA Form 2369-2-R
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